ABOUT THIS GANTT CHART

Visualize and track your projects using this Gantt chart template. To start, enti-Milestone Description section and then enter details for each task. The data w to insert new tasks or use the scrollbar to scroll through the timeline.

- Use Progress to add how much of the project you finished by adding a perce
- Add the day you started your project in the Start Date.
- Finish your calculations by filling in the number of days you need to complet




er the tasks you're working on in the ill automatically update and it's easy

ntage number.

e your project in the No. of Days field.

PROJECT TITLE

Group 34 Project lead	Colin	Mark	David	Leslie	Legend:	On track	Low risk	Med risk	High	n risk	Unass	igned													
Project Start Date:	2021/9/14					September					00	tober											Novem	ber	
Scrolling Increment:	0					14 15 16 17 18	19 20 21 22	23 24 25 26	27 28 29 30	0 1 2	3 4 5	6 7 8	9 10 1	11 12 13 14	15 1	6 17 18	19 20 21	22 23	24 25	26 27 :	18 29 30	31 1	2 3	4 5 6	š 7
Milestone description	Category	Assigned to	Progress	Start	Days	T W T F S	S M T W	T F S S	M T W T	F S	S M T	W T F	SSS	M T W T	F	s s m	T W T	F S	S M	T W	T F S	S M	T W	T F S	s s
Iteration 01																									
Iteration planning and meeting	Goa1	Colin	25%	2021/9/14	1	•																			
Complete stakehlder regist	High Risk	Mark	100%	2021/9/15	5																				
Design persona	Low Risk	David	50%	2021/9/16	10																				
Review and test persona	Med Risk	Leslie	75%	2021/9/24	4																				
Complete progress report	On Track	Colin	100%	2021/9/28	2																				
Milestone 01	Milestone		10%	2021/10/1	1					I ⊳															
Iteration 02			_																						
Iteration planning and meeting	Goa1	Mark	25%	2021/10/3	13						• • •	• • •	• • •	• • • •	•										
Iteration planning and meeting	Med Risk	Colin	50%	2021/10/6	9																				
Record this information into GitHub boards.	Low Risk	David	90%	2021/10/8	11																				
Complete a Resource Requirement List for the	High Risk	Leslie	10%	2021/10/11	1																				
Project. Test the uploaded file and record any issues on GitHub.	Med Risk	Colin	40%	2021/10/14	24																				
Milestone 02	Milestone	Mark	10%	2021/10/16	1																				Ī
Iteration 03			_																						
Iteration planning and meeting	On Track	Leslie	10%	2021/9/29	4																				
collect information	Med Risk	David	26%	2021/10/2	14																				
creat chat	On Track	Colin	45%	2021/10/17	6																				
Record this information into GitHub boards.	Goa1	Mark	100%	2021/11/2	3																		• •	•	
sum data	Low Risk	David	20%	2021/10/1	19																				
			_																						



PROJECT TITLE

Med risk High risk Unassigned Company name On track Low risk Project lead Project Start Date: 2021/10/15 October November December Scrolling Increment: 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 W T F S S M T W T W T F S S M T W T W T F S S M T W T W T F S S M T W T F S S M T W T W T F S S M T W T W T F S S M T W T W T F S S M T W T T F S S M T W T W T Milestone description Assigned to TITLE 1 Task 1 Goal 2021/10/15 3 Task 2 Milestone 2021/10/20 1 Task 3 Low Risk 2021/10/12 10 Task 4 Milestone 2021/11/4 Task 5 Med Risk 2021/10/21 6 TITLE 2 Task 1 High Risk 2021/10/21 13 Task 2 On Track 2021/10/23 9 Task 3 Low Risk 2021/10/28 11 Task 4 Milestone 2021/10/30 1 Task 5 2021/10/31 24 TITLE 3 Task 1 On Track 2021/10/30 4 Med Risk 2021/11/2 14 Task 3 On Track 2021/11/17 6 \diamond \diamond Task 4 Goa1 2021/11/21 3 Task 5 Low Risk 2021/10/21 19 TITLE 4 Task 1 2021/11/24 15 Task 2 2021/12/8 5 Task 3 Milestone 2022/1/19 1 Task 4 Task 5

To add more data, Insert new rows ABOVE this one